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PHASE 11
STEP 1
USING ROADWAY STANDARD DRAWING 1101.02 (SHEET 1 OF 7), PLACE TEMPORARY PAVEMENT
MARKINGS AND MARKERS AND SHIFT TRAFFIC AT THE FOLLOWING LOCATIONS (SEE SHEETS
TCP-13 THRU 18):
-L- STA. 27+40%* TO STA. 30+40+ (TEMPORARY WIDENING)
-L- STA. 36+30% TO STA. 38+93+ (PROPOSED/TEMPORARY WIDENING)
-L- STA. 41+89% TO STA. 43+86+ (TEMPORARY WIDENING)
-DR2- (FINAL PAVEMENT MARKINGS AND MARKERS)
STEP 2
USING ROADWAY STANDARD DRAWING 1101.02 (SHEET 1 OF 7), BEGIN PROPOSED
CONSTRUCTION AT THE FOLLOWING LOCATIONS UP TO BUT NOT INCLUDING THE FINAL LAYER
OF SURFACE COURSE (SEE SHEETS TCP-13 THRU 18):
-L- STA. 28+00% TO STA. 29+60+ (PARTIAL SECTION LT)
-L- STA. 37+20% TO STA. 38+40% (PARTIAL SECTION LT)
-L- STA. 38+70%x TO STA. 39+20+ (PARTIAL SECTION LT)
-L- STA. 41+90+ TO STA. 42+70+ (PARTIAL SECTION LT)
-Y20- STA. 11+00+ TO PROPOSED -L- (WEDGING/RESURFACING & WIDENING)
USING ROADWAY STANDARD DRAWING 1101.02 (SHEET 1 OF 7), BEGIN CONSTRUCTION OF
TEMPORARY WIDENING LEFT OF PROPOSED -L- FROM STA. 42+57+ TO STA. 42+70% (SEE
SHEET TCP-18).
USING ROADWAY STANDARD DRAWING 1101.02 (SHEET 3 OF 7), PLACE PCB IN THE
FOLLOWING LOCATIONS (SEE SHEETS TCP-19 & 20): ‘
) : Plans prepared by:
-Y22- STA. 10+65+ TO STA. 13+10x (NB OUTSIDE) "Ko & ASSOCIATES, P.C.
-Y22- STA. 10+90+ TO STA. 13+50* (SB OUTSIDE) Consulting Engineers
-Y22- STA. 17+50% TO STA. 20+70+ (NB OUTSIDE) k"'" SCHAUB DR, SUITE #207
-Y22- STA. 18+60+ TO STA. 22+07+ (SB OUTSIDE) For Division of Highways

BEHIND BARRIER, BEGIN PROPOSED CONSTRUCTION UP TO THE EDGE OF EXISTING PAVED
SHOULDERS ON -Y22- OF THE FOLLOWING UP TO BUT NOT INCLUDING THE FINAL LAYER OF
SURFACE COURSE (SEE SHEETS TCP-19 & 20):
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RAMP ‘A’ FROM -Y22- STA. 21+33% TO RP 'A’ STA. 12+00%
RAMP 'B' FROM -Y22- STA. 10+86+ TO RP 'B' STA. 11+20%
RAMP 'C' FROM -Y22- STA. 11+26+ TO RP 'C' STA. 11+20%
RAMP 'D' FROM -Y22- STA. 20+23+ TO RP 'D' STA. 11+30%
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